DISTRICT 1 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION

PROJECT CHANGE REQUESTS

STATE PROJECT NO.  COUNTY ROUTE BMP  MILES PROJECTNAME  PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start (R) End (R) Cost (R) REMARKS
$3084412500 CLAY C0O044 1.25 0.02 O'BRION CREEK BRIDGE ENG 07/01/21E | 07/01/21E | 04/28/22E $30,000 DB-1
$3084412500 CLAY C0O044 1.25 0.02 O'BRION CREEK BRIDGE ROW | 07/01/21E | 07/01/21E | 04/28/22 E $20,000 DB-1
A381ABC2200 DISTRICT 01 |NA999 $$ 0.00 0.00 DISTRICT 1 2022 ABC CON 07/01/21E | 07/01/21E | 06/30/22 E $8,000,000 -
BUDGE
$3208105200 KANAWHA C0O081 0.52 0.01 KELLEYS CREEK ROAD CON 12/28/21E | 04/28/22E | 07/28/22E $200,000 cT DD-1
53084412500 CLAY C0044 1.25 0.02 O'BRION CREEK BRIDGE CON 05/28/22 E | 07/01/22E | 06/28/23 E $400,000 cT DB-1
DISTRICT 2 PROJECTS - Sorted by Authorization Date for - SFY 2022
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.  COUNTY ROUTE BMP  MILES PROJECTNAME  PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start (R) End (R) Cost (R) REMARKS
A382C282200 DISTRICT 02 |NA999 S$ 0.00 0.00 CAT 8B ALLOCATION CON 07/01/21E | 07/01/21E | 06/28/22 E $125,000 DF CP-2
S382PIPE2200 DISTRICT 02 | NA999 0.00 0.00 PIPE REP/REPL CON 07/01/21E | 07/01/21E | 06/28/22 E $150,000 DF CP-2
A382C262200 DISTRICT 02 |NA999 S$ 0.00 0.00 CAT 6 ALLOC PROJ(DIST) CON 07/01/21E | 07/01/21E | 06/28/22 E $500,000 DF CP-2
A382C232200 DISTRICT 02 |NA999 S$$ 0.00 0.00 CAT 3 ALLOC PROJ(DIST) CON 07/01/21E | 07/01/21E | 06/28/22E $300,000 DF CP-2
A382B302200 DISTRICT 02 |NA999 S$$ 0.00 0.00 SLIDE ALLOC PROJ(DIST) CON 07/01/21E | 07/01/21E | 06/28/22 E $500,000 DF CP-2
A382B202200 DISTRICT 02 |NA999 S$$ 0.00 0.00 SF PAVER ALLOCATION CON 07/01/21E | 07/01/21E | 06/28/22 E $300,000 SF CP-2
A382A202200 DISTRICT 02 |NA999 S$$ 0.00 0.00 SURFTR/STAB ALLOC CON 07/01/21E | 07/01/21E | 06/28/22 E $225,000 DF CP-2
A382ABC2200 DISTRICT 02 |NA999 S$ 0.00 0.00 DISTRICT 2 2022 ABC CON 07/01/21E | 07/01/21E | 06/30/22E $7,000,000 -
BUDGE
A382B112200 DISTRICT 02 |NA999 S$$ 0.00 0.00 STATE FUNDED CON 07/01/21E | 07/01/21E | 06/28/22E $215,000 PO CP-2
GDRL(DIST)
A382B122200 DISTRICT 02 |NA999 S$$ 0.00 0.00 STATE FUNDED STRUC CON 07/01/21E | 07/01/21E | 06/28/22E $150,000 SF CP-2
LESST

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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S382SLIP2200 DISTRICT 02 |NA999 0.00 0.00 SLIP CON 07/01/21E | 07/01/21E | 06/28/22E $150,000 DF CP-2
A382A132200 DISTRICT 02 [NA999 §$$ 0.00 0.00 RESURF CON 07/28/21E | 07/28/21E | 06/28/22E $285,000 PO CP-2
X323ATVBR0O0000 LOGAN Us119 0.00 0.00 US 119 CROSSOVER FOR CON 07/28/21E | 09/28/21E | 12/28/22 E $2,800,000 CT DD-R-C

ALL-
533013900100 MINGO C0013/09 0.01 0.01 OLD HOUSE BRANCH BR ENG 11/28/21E | 11/28/21E | 03/28/22E $25,000 CP-2
533013900100 MINGO C0013/09 0.01 0.01 OLD HOUSE BRANCH BR CON 06/28/22E | 07/28/22E | 12/28/22 E $175,000 DB CP-2
DISTRICT 3 PROJECTS - Sorted by Authorization Date for - SFY 2022
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO.  COUNTY ROUTE BMP  MILES PROJECT NAME PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start (R) End (R) Cost (R) REMARKS
A383C282200 DISTRICT 03 [NA999 S$S 0.00 0.00 CAT 8B ALLOCATION CON 07/01/21E | 07/01/21E | 06/28/22 E $100,000 DF CP-3
S383PIPE2200 DISTRICT 03 | NA999 0.00 0.00 PIPE REP/REPL CON 07/01/21E | 07/01/21E | 06/28/22E $215,000 DF CP-3
A383ABC2200 DISTRICT 03 [NA999 S§S 0.00 0.00 DISTRICT 3 2022 ABC CON 07/01/21E | 07/01/21E | 06/30/22 E $460,000 -
BUDGE
A383C262200 DISTRICT 03 NA999 §$S 0.00 0.00 CAT 6 ALLOC PROJ(DIST) CON 07/01/21E | 07/01/21E | 06/28/22E $1,000,000 DF CP-3
A383C232200 DISTRICT 03 |[NA999 S$S 0.00 0.00 CAT 3 ALLOC PROJ(DIST) CON 07/01/21E | 07/01/21E | 06/28/22 E $190,000 DF CP-3
A383B112200 DISTRICT 03 [NA999 SS 0.00 0.00 STATE FUNDED CON 07/01/21E | 07/01/21E | 06/28/22 E $215,000 PO CP-3
GDRL(DIST)
A383B302200 DISTRICT 03 [NA999 SS 0.00 0.00 SLIDE ALLOC PROJ(DIST) CON 07/01/21E | 07/01/21E | 06/28/22 E $1,500,000 DF CP-3
S$34429718100 ROANE C0029/07 1.81 0.10 HORSE RUN RD CON 07/28/21E | 09/28/21E | 06/28/22 E $600,000 CcT DD-3
A383A132200 DISTRICT 03 NA999 §$S 0.00 0.00 RESURF CON 07/28/21E | 07/28/21E | 06/28/22E $3,500,000 PO CP-3
S34374201500 RITCHIE WV074 20.12 0.05 LONG RUN BRIDGE CON 08/28/21E | 02/28/22 E | 01/28/23 E $1,040,242 CT DB-3
535495100100 WOOD C0095/01 0.00 0.28 MOWISH PROPERTY CON 05/28/22E | 07/28/22 E | 03/28/25E $1,740,000 CT DD-R
DRAINAGE

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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DISTRICT 4 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY DEV_RESP Priority Start (R) End (R) Cost (R) REMARKS
A384B302200 DISTRICT04 |NA999 $$ 0.00 0.00 |SLIDE ALLOC PROJ(DIST) | CON | 07/01/21E | 07/01/21E | 06/28/22 E $1,400,000 DF cP-4
A384C282200 DISTRICT 04 |NA999 $$ 0.00 0.00 |CAT 8B ALLOCATION CON | 07/01/21E | 07/01/21E | 06/28/22E $120,000 DF cP-4
S384PIPE2200 DISTRICT 04 | NA999 0.00 0.00 | PIPE REP/REPL CON | 07/01/21E | 07/01/21E | 06/28/22E $415,000 DF cP-4
A384C262200 DISTRICT 04 |NA999 $$ 0.00 0.00 |CAT 6 ALLOC PROJ(DIST) | CON | 07/01/21E | 07/01/21E | 06/28/22E $1,525,000 DF cP-4
A384B202200 DISTRICT 04 |NA999 $$ 0.00 0.00 |SF PAVER ALLOCATION CON | 07/01/21E | 07/01/21E | 06/28/22E $1,160,000 SF cP-4
A384B122200 DISTRICT 04 |NA999 $$ 0.00 0.00 |STATE FUNDED STRUC CON | 07/01/21E | 07/01/21E | 06/28/22E $350,000 SF cpP-4

LESST
A384B112200 DISTRICT 04 |NA999 $$ 0.00 0.00 |STATE FUNDED CON | 07/01/21E | 07/01/21E | 06/28/22E $215,000 PO cpP-4
GDRL(DIST)
A384C232200 DISTRICT 04 |NA999 $$ 0.00 0.00 |CAT3ALLOCPROJ(DIST) | CON | 07/01/21E | 07/01/21E | 06/28/22 E $250,000 DF cP-4
A384A132200 DISTRICT 04 |NA999 $$ 0.00 0.00 |RESURF CON | 07/28/21E | 07/28/21E | 06/28/22E $1,500,000 PO CP-4
533910608000 PRESTON  |CO106 0.80 0.03 |BUCKLICK RUN BR CON | 07/28/21E | 08/28/21E | 10/28/21E $425,000 cT DD-4
$3092049300 DODDRIDGE | C0020 4.93 0.06 |CARRI-BEAM CON | 07/28/21E | 04/28/22E | 08/31/22E $350,000 cT DB-4
$3091441300 DODDRIDGE | C0014 4.13 0.05 | LITTLE FLINT I-BEAM CON | 07/28/21E | 04/28/22E | 08/28/22E $350,000 cT DD-4
$3255407500 MARION | CO054 0.75 0.03 | MILLFALLI-BEAM CON | 07/28/21E | 04/28/22E | 08/28/22E $350,000 cT DD-4
A384A202200 DISTRICT 04 |NA999 $$ 0.00 0.00 |SURFTR/STAB ALLOC CON | 07/28/21E | 07/28/21E | 06/28/22E $750,000 DF cP-4
$33176211300 MONONGALIA | C0076/02 1.13 0.05 |OWL CREEK RD BR CON | 08/28/21E | 09/28/21E | 11/28/21E $600,000 cT DD-4
GO025LAB100 MARION | NAOOO 0.00 0.00 |DISTRICT 4-LAB BUILDING | CON | 08/28/21E | 11/28/21E | 08/28/22E $1,500,000 cT DD-4
$339373200 PRESTON | CO003 7.32 0.05 |ROARING CREEK BRIDGE | CON | 11/28/21E | 01/28/22E | 08/28/22E $500,000 cT DB-4

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or

Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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U33119132400 MONONGALIA | US019 13.24 0.10 BEECHURST AVE @ 6TH CON 01/28/22E | 03/28/22E | 07/28/23 E $8,000,000 cT DD-R-C
$33911009500 PRESTON CO110 0.95 0.04 LITTLE WOLF CREEK CON 01/28/22E | 03/28/22E | 08/28/22E $300,000 CcT DB-4
BRIDGE
$339389200 PRESTON C0O003 8.92 0.04 LICK RUN PRECAST CON 04/28/22E | 07/28/22E | 02/28/23 E $450,000 cT DD-4
DISTRICT 6 PROJECTS - Sorted by Authorization Date for - SFY 2022
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.  COUNTY ROUTE BMP  MILES PROJECTNAME  PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start (R) End (R) Cost (R) REMARKS
S635WHT2200 OHIO 1070 0.85 0.29 WHEELING TUNNEL CON 07/01/21E | 07/01/21E | 06/30/22 E $250,000 SF OM-I
X32622005000 MARSHALL |C0002/20 0.50 0.23 MARSHALL CO IND PARK CON 07/28/21E | 09/28/21E | 02/28/22 E $350,000 cT CD-
IAR
G026LAB100 MARSHALL | NAOOO 0.00 0.00 DISTRICT 6-LAB BUILDING | CON 08/28/21E | 11/28/21E | 08/28/22E $1,500,000 cT DD-6
$3527115200 WETZEL WV007 11.52 0.10 COOK BRIDGE CON 09/28/21E | 10/28/21E | 10/28/22E $1,500,000 cT DD-6
DISTRICT 7 PROJECTS - Sorted by Authorization Date for - SFY 2022
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.  COUNTY ROUTE BMP  MILES PROJECTNAME  PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start (R) End (R) Cost (R) REMARKS
A387B202200 DISTRICT 07 |NA999 S$ 0.00 0.00 SF PAVER ALLOCATION CON 07/01/21E | 07/01/21E | 06/28/22 E $350,000 SF CP-7
A387B112200 DISTRICT 07 |NA999 S$$ 0.00 0.00 STATE FUNDED CON 07/01/21E | 07/01/21E | 06/28/22E $275,000 PO CP-7
GDRL(DIST)
A387C232200 DISTRICT 07 |NA999 S$$ 0.00 0.00 CAT 3 ALLOC PROJ(DIST) CON 07/01/21E | 07/01/21E | 06/28/22 E $250,000 DF CP-7
A387C262200 DISTRICT 07 |NA999 S$$ 0.00 0.00 CAT 6 ALLOC PROJ(DIST) CON 07/01/21E | 07/01/21E | 06/28/22 E $1,500,000 DF CP-7
A387B302200 DISTRICT 07 |NA999 S$$ 0.00 0.00 SLIDE ALLOC PROJ(DIST) CON 07/01/21E | 07/01/21E | 06/28/22 E $1,500,000 DF CP-7
A387B122200 DISTRICT07 |NA999 S$ 0.00 0.00 STATE FUNDED STRUC CON 07/01/21E | 07/01/21E | 06/28/22E $250,000 SF CP-7
LESST
S387PIPE2200 DISTRICT 07 |NA999 0.00 0.00 PIPE REP/REPL CON 07/01/21E | 07/01/21E | 06/28/22E $400,000 DF CP-7

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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A387A202200 DISTRICT 07 |NA999 S$$ 0.00 0.00 SURFTR/STAB ALLOC CON | 07/28/21E | 07/28/21E | 06/28/22E $250,000 DF CP-7

A387A132200 DISTRICT 07 |NA999 S$$ 0.00 0.00 RESURF CON | 07/28/21E | 07/28/21E | 06/28/22E $1,350,000 PO CP-7

DISTRICT 8 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY DEV_RESP Priority Start (R) End (R) Cost (R) REMARKS
A388B302200 DISTRICT 08 |NA999 S$$ 0.00 0.00 |SLIDE ALLOC PROJ(DIST) CON | 07/01/21E | 07/01/21E | 06/28/22E $1,000,000 DF CP-8
A388C232200 DISTRICT 08 |NA999 S$ 0.00 0.00 |CAT 3 ALLOC PROJ(DIST) CON | 07/01/21E | 07/01/21E | 06/28/22E $125,000 DF CP-8
534229152700 RANDOLPH | CO029 15.27 0.10 | GEORGES BRIDGE ENG | 07/01/21E | 07/01/21E | 06/28/22E $40,000 DB-8
S388PIPE2200 DISTRICT 08 | NA999 0.00 0.00 |PIPE REP/REPL CON | 07/01/21E | 07/01/21E | 06/28/22E $250,000 DF CP-8
5336220421900 PENDLETON |C0220/04 2.19 0.10 |LITTLE SYCAMORE BRIDGE| ENG | 07/01/21E | 07/01/21E | 06/28/22E $40,000 DB-8
A388C262200 DISTRICT 08 |NA999 S$$ 0.00 0.00 |CAT 6 ALLOC PROJ(DIST) CON | 07/01/21E | 07/01/21E | 06/28/22E $450,000 DF CP-8
A388B112200 DISTRICT 08 |NA999 S$$ 0.00 0.00 |STATE FUNDED CON | 07/01/21E | 07/01/21E | 06/28/22E $100,000 PO CP-8
GDRL(DIST)
A388B202200 DISTRICT 08 |NA999 $$ 0.00 0.00 | SFPAVER ALLOCATION CON | 07/01/21E | 07/01/21E | 06/28/22 E $750,000 SF CP-8
A388B122200 DISTRICT 08 |NA999 $$ 0.00 0.00 |STATE FUNDED STRUC CON | 07/01/21E | 07/01/21E | 06/28/22 E $500,000 SF CP-8
LESST
A388C282200 DISTRICT 08 |NA999 $$ 0.00 0.00 |CAT 8B ALLOCATION CON | 07/01/21E | 07/01/21E | 06/28/22 E $39,000 DF CP-8
A388A202200 DISTRICT 08 |NA999 $$ 0.00 0.00 [SURFTR/STAB ALLOC CON | 07/28/21E | 07/28/21E | 06/28/22E $150,000 DF CP-8
A388A132200 DISTRICT 08 |NA999 S$$ 0.00 0.00 |RESURF CON | 07/28/21E | 07/28/21E | 06/28/22 E $1,866,000 PO CP-8
5336220421900 PENDLETON |C0220/04 2.19 0.10 |LITTLE SYCAMORE BRIDGE| ROW | 12/01/21E | 12/01/21E | 06/28/22E $10,000 DB-8
534229152700 RANDOLPH | CO029 15.27 0.10 | GEORGES BRIDGE ROW | 12/01/21E | 12/01/21E | 06/28/22 E $10,000 DB-8

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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DISTRICT 9 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY DEV_RESP Priority Start (R) End (R) Cost (R) REMARKS

A389C282200 DISTRICT09 |NA999 $$ 0.00 0.00 |CAT 8B ALLOCATION CON | 07/01/21E | 07/01/21E | 06/28/22E $120,000 DF cP-9
A389B302200 DISTRICT09 |NA999 $$ 0.00 0.00 |SLIDE ALLOC PROJ(DIST) CON | 07/01/21E | 07/01/21E | 06/28/22E $1,400,000 DF cP-9
A389B202200 DISTRICT09 |NA999 $$ 0.00 0.00 |SFPAVER ALLOCATION CON | 07/01/21E | 07/01/21E | 06/28/22E $1,280,000 SF cP-9
A389B112200 DISTRICT09 |NA999 $$ 0.00 0.00 |STATE FUNDED CON | 07/01/21E | 07/01/21E | 06/28/22E $200,000 PO cP-9

GDRL(DIST)
A389B122200 DISTRICT09 |NA999 $$ 0.00 0.00 |STATE FUNDED STRUC CON | 07/01/21E | 07/01/21E | 06/28/22E $250,000 SF cP-9

LESS T
A389C262200 DISTRICT09 |NA999 $$ 0.00 0.00 |CAT 6 ALLOC PROJ(DIST) | CON | 07/01/21E | 07/01/21E | 06/28/22E $850,000 DF cP-9
S389PIPE2200 DISTRICT 09 | NA999 0.00 0.00 | PIPE REP/REPL CON | 07/01/21E | 07/01/21E | 06/28/22E $415,000 DF cP-9
A389C232200 DISTRICT09 |NA999 $$ 0.00 0.00 |CAT 3 ALLOC PROJ(DIST) | CON | 07/01/21E | 07/01/21E | 06/28/22E $70,000 DF cP-9
A389A132200 DISTRICT09 |NA999 $$ 0.00 0.00 |RESURF CON | 07/28/21E | 07/28/21E | 06/28/22E $1,800,000 PO cP-9
A389A202200 DISTRICT09 |NA999 $$ 0.00 0.00 |SURFTR/STAB ALLOC CON | 07/28/21E | 07/28/21E | 06/28/22E $300,000 DF cP-9
$34533223400 SUMMERS | C0033/02 2.34 0.10 |INDIAN CREEK BR ROW | 07/28/21E | 07/28/21E | 09/28/21E $75,000 DD-R-C

T610NRGBD2200 FAYETTE  |US019 0.00 0.00 | D9 2021 BRIDGE DAY CON | 08/28/21E | 08/28/21E | 10/28/21E $70,000 SF cP-9

$34584703600 SUMMERS | PF847 0.36 0.03 | INDIAN CREEK BR CON | 09/28/21E | 11/28/21E | 10/28/22E $1,000,000 cT DD-R-C
G013HDQ904 GREENBRIER | NAOOO 0.00 0.00 |DISTRICT 9-MP BUILDING | CON | 12/28/21E | 03/28/22E | 04/28/23 E $2,500,000 cT DD-9
$3133968200 GREENBRIER |WV039 6.82 0.04 |3RD BRIDGE NORTH ROW | 01/28/22E | 01/28/22E | 06/28/23 E $75,000 DD-R-C

FORK CHE

DISTRICT 10 PROJECTS - Sorted by Authorization Date for - SFY 2022

PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS

STATE PROJECT NO. COUNTY ROUTE BMP MILES PROJECT NAME PHASE Auth. Start End Estimate BY DEV_RESP Priority Start (R) End (R) Cost (R) REMARKS

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
Expected/anticipated. Any change requests should be noted in the appropriate columns at the right edge of the each table. The SFY assignments are based on the Authorization dates. The information is current as of the 09/30/2020 PTS data.
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S628ERMT2200 MERCER 1077 0.00 0.00 EAST RIVER MT TUNNEL CON 07/01/21E | 07/01/21E | 06/30/22E $2,800,000 FA OM-
$3241694500 MCDOWELL |WV016 9.45 0.04 BIG CREEK ARCH CON 07/28/21E | 09/28/21E | 01/28/23E $2,000,000 CcT DD-B
$32495800000 MCDOWELL |HA958 0.00 0.05 LEX HILL ROAD BR CON 07/28/21E | 09/28/21E | 01/28/23 E $3,050,000 cT DD-R-C
$3241665000 MCDOWELL |WVO016 6.50 0.10 NEWHALL ARCH #2 CON 09/28/21E | 11/28/21E | 04/28/22 E $650,000 cT DD-B-C
X341ZWAY10002 RALEIGH uUs019 0.00 4.36 SHADY SPRINGS-BEAVER CON 09/28/21E | 11/28/21E | 06/28/23 E $35,000,000 CcT DD-R-C
53241664000 MCDOWELL |WV016 6.40 0.10 NEWHALL ARCH #1 CON 09/28/21E | 11/28/21E | 03/28/23 E $750,000 CcT DD-R-C
$3245244600 MCDOWELL |C0005/02 4.46 0.07 AVONDALE BR CON 11/28/21E | 01/28/22E | 12/28/23 E $2,410,000 cT DD-R-C
DISTRICT 99 PROJECTS - Sorted by Authorization Date for - SFY 2022
PROJECT REFERENCE INFORMATION PROJECT CHANGE REQUESTS
STATE PROJECTNO.  COUNTY ROUTE BMP  MILES PROJECTNAME  PHASE  Auth. Start End Estimate BY DEV_RESP Priority  Start (R) End (R) Cost (R) REMARKS
S699SLIDE2200 STATEWIDE | NA999 0.00 0.00 VARIOUS ENG 07/01/21E | 07/01/21E | 06/28/22E $400,000 DD-I
U699DDPE2200 STATEWIDE | NA999 0.00 0.00 VARIOUS ENG 07/01/21E | 07/01/21E | 06/30/22E $2,200,000 DD-I
U699AGREE2200 STATEWIDE | NA999 0.00 0.00 CONSULTANT ENG 07/01/21E | 07/01/21E | 06/30/22E $650,000 DD-C
AGREEMENTS
U399COND2200 STATEWIDE | NA999 0.00 0.00 VARIOUS ROW | 07/01/21E | 07/01/21E | 06/28/22E $250,000 DR-I
T699TRAIN2200 STATEWIDE | NA999 0.00 0.00 SURF TRANS ENG 07/01/21E | 07/01/21E | 06/30/22 E $2,725,000 AH-I
WORKFORCE DEV
T699PERMI2200 STATEWIDE | NA999 0.00 0.00 WASTEWATER PERMIT ENG 07/01/21E | 07/01/21E | 06/30/22 E $225,000 DM-I
FEES
T699PAU2200 STATEWIDE | NA999 0.00 0.00 VARIOUS ENG 07/01/21E | 07/01/21E | 06/30/22E $200,000 CP-I
S699XWAY2200 STATEWIDE | NA999 0.00 1.00 EXPRESSWAY SYS O/L CON 07/01/21E | 07/01/21E | 06/30/22E $400,000 PO OM-I
S699XSIGN2200 STATEWIDE | NA999 0.00 0.00 X-WAY OVERHEAD SIGNS CON 07/01/21E | 07/01/21E | 06/30/22E $250,000 SF DT-I
S699SLIPS2200 STATEWIDE | NA999 0.00 0.00 VARIOUS CON 07/01/21E | 07/01/21E | 06/30/22E $3,300,000 DF CP-

The information presented in this document is representative of the Project Tracking System, for projects scheduled to be or have been authorized for the State Fiscal Years (SFY) indicated. Please note that dates are coded with an A or E. These represent Actual or
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S699SBRRW2200 STATEWIDE | NA999 0.00 0.00 |VARIOUS BRS ROW | 07/01/21E | 07/01/21E | 06/30/22 E $150,000 DR-
S699SBRPE2200 STATEWIDE | NA999 0.00 0.00 |VARIOUS BRS ENG | 07/01/21E | 07/01/21E | 06/28/22E $800,000 OM-
S699PIPE2200 STATEWIDE | NA999 0.00 0.00 |VARIOUS CON | 07/01/21E | 07/01/21E | 06/30/22 E $4,350,000 DF CP-
S699HERB2200 STATEWIDE | NA999 0.00 0.00 HERBICIDAL SPRAYING CON | 07/01/21E | 07/01/21E | 06/30/22 E $900,000 DF OM-|
G699LIGHT2200 STATEWIDE | NA999 0.00 0.00 EXPRESSWAY LIGHTING CON | 07/01/21E | 07/01/21E | 06/30/22E $829,000 FA OM-

EXP
A399B132200 STATEWIDE |NA999 S$$ 0.00 0.00 PARKS & FORESTS(PC) CON | 07/01/21E | 07/01/21E | 06/30/22E $2,000,000 DF CP-
U699DTPE2200 STATEWIDE | NA999 0.00 0.00 |VARIOUS ENG | 07/01/21E | 07/01/21E | 06/30/22 E $325,000 DT-I
S699STR202200 STATEWIDE | NA999 0.00 0.00 |STRUCTURES LESS THAN ROW | 07/01/21E | 07/01/21E | 06/28/22 E $100,000 DR-
20'
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